
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 155 Date: 10-Mar-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 14:30 PM Break: 00:30 Over Time: 07:00

Const Calendar Day: 914

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM48 56 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/10/12, Saturday - Partly Cloudy (46 – 61 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's log sheet then went to field.
- Obtained log sheet from Bob and went over field situation. Bob started 0500 AM today, also saw
Saman. Saman will watch east end operation start from next Monday. I took him around the east end
north side area and explain the hauling operation to him and showed him how to fill out the log sheet.
- This morning (0700 - 1200 AM), crew completed strand hauling on # 91 and started hauling strand # 92
at 1100 AM. Crew also installed strand # 89 and started installed strand # 90 at 1145 AM (See Bob's log
sheet for detail).
- Jimmy and Bob connected strand # 90 (Spare # S1) to anchor rod at 1145 AM, Saman checked the
screw length for this one - Extensin Rod and Coupler, for 9 mm and 835 mm verse 940 mm from end of
extension rod to center of coupler.
- At 0920 AM, the haul frame was back in to saddle area and hit the electric come alone. Forman (Fish)
took out the come alone for maintenance possible repair the damaged cause by hitting haul frame (see
pictures).
- Took Saman to back of anchorage to see the jacks and configuration, Bob was there working on
switching the Jack.
- Contractor will work 10 hours instead of 12 hours today. Did not see Patrick, Henry, Jacob, Greg, Matt &
Rick today.
- I explaned the strand transfer operation from floating main-span to floating out for saddle to Saman
during crew performing the operation.
- Gave log sheet to Bob at 1155 AM, and left bridge back to office.
- Performed paper works including time sheet & car log at office until 1430 PM. .
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 7 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 0.00 8.00 2.00 10.00

JNM ROBERT RUSSELLIronworker 0.00 8.00 2.00 10.00

APP ROBERT MARTELLIronworker 0.00 8.00 2.00 10.00

APP JOSHUA JACKSIronworker 0.00 8.00 2.00 10.00

JNM JAMES WILKERSONIronworker 0.00 8.00 2.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 155 Date: 10-Mar-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

FOR JAMES STURGEONIronworker 0.00 8.00 2.00 10.00

JNM DANIEL MARTINEZIronworker 0.00 8.00 2.00 10.00

GEN DANIEL DUNNIronworker 0.00 8.00 2.00 10.00

JNM DANIEL HUGHESIronworker 0.00 8.00 2.00 10.00

APP PATRICK OLEARYIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 8.00 2.00 10.00

FOR KEVIN KARBERIronworker 0.00 8.00 2.00 10.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 8.00 2.00 10.00

APP SCOTT ROSSOperator 0.00 8.00 2.00 10.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 0.00 0.00 0.00 0.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 0.00 8.00 2.00 10.00

OTH KEVIN ALGEROperator 0.00 8.00 2.00 10.00

FOR AARON KENTIronworker 0.00 8.00 2.00 10.00

OTH WILLIAM ALGEROperator 0.00 8.00 2.00 10.00

OTH RYAN OKUOperator 0.00 8.00 2.00 10.00

APP BRADLEY WHITBURNIronworker 0.00 8.00 2.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 8.00 2.00 10.00

APP HENRY HERNANDEZIronworker 0.00 0.00 0.00 0.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 155 Date: 10-Mar-2012 Saturday

Jimmy and Bob were connecting socket to extened anchor rod for
strand # 90 (Spare # S1)

Bob was switching jack at back of anchorage area

Connected socket to extended anchor rod and checked by Saman Forman repair Come Alone

Haul Frame hit the Eletric Come Alone at 0920
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